

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 July 2026
Team ID	SWTID-2026-9246
Project Name	AI-Enabled Student Admission System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Rohit, Ananya
Sprint-1	Email Verification	USN-2	As a user, I will receive confirmation email once I have registered for the application.	1	High	Rohit
Sprint-2	Social Registration	USN-3	As a user, I can register for the application through Facebook.	2	Low	Ananya, Karan
Sprint-1	Email Registration	USN-4	As a user, I can register for the application through Gmail.	2	Medium	Rohit, Karan
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Rohit, Ananya
Sprint-2	AI Profile Completion	USN-6	As a user, I can complete my profile with the help of AI suggestions.	3	Medium	Ananya, Karan
Sprint-2	Document Upload	USN-7	As a user, I can upload required documents for admission.	3	High	Rohit, Karan
Sprint-3	AI Eligibility Check	USN-8	As a user, I can get AI-based eligibility recommendation for selected program.	5	High	Ananya, Karan
Sprint-3	Application Submission	USN-9	As a user, I can submit my application for the selected program.	3	High	Rohit, Ananya
Sprint-3	Application Tracking	USN-10	As a user, I can track the status of my application.	2	Medium	Rohit, Ananya
Sprint-4	AI Chatbot Support	USN-11	As a user, I can get answers to my admission related queries from AI chatbot.	3	Medium	Ananya, Karan
Sprint-4	Admission Decision Notification	USN-12	As a user, I will receive admission decision notification via email.	2	High	Rohit, Ananya
Sprint-4	Dashboard	USN-13	As a user, I can view my application dashboard with all details.	2	Medium	Rohit, Karan
Total				31		



Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	10 Days	24 Oct 2022	02 Nov 2022	20	02 Nov 2022
Sprint-2	20	10 Days	03 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-3	20	10 Days	13 Nov 2022	22 Nov 2022	18	22 Nov 2022
Sprint-4	20	10 Days	23 Nov 2022	02 Dec 2022	15	02 Dec 2022
Total	80				73	

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{Sprint Duration}}{\text{Velocity}} = \frac{20}{10} = 2$$



Notes:

- Total Planned Story Points: 80
- Total Completed Story Points: 73
- Average Velocity (per day): 2 Story Points

Project:

Salesforce AI Enabled Student Admission System – SmartBridge Internship

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>